
1 
 

STATE OF CALIFORNIA 
 

ENERGY RESOURCES CONSERVATION AND DEVELOPMENT COMMISSION 
 
 

In the Matter of:         ) 
            ) 
Application for Certification for the   )      Docket No. 11‐AFC‐2 
Hidden Hills Solar Electric Generating  ) 
System.           ) 

) 
 
 

HIDDEN HILLS SOLAR ELECTRIC GENERATING SYSTEM  
STATUS REPORT #3 

 
The Committee Scheduling Order issued on November 16, 2011, requested that the 
parties file monthly status reports to inform the Committee on the progress of the 
case.  This Status Report for the Hidden Hills Solar Electric Generating System 
(“HHSEGS”), filed by Hidden Hills Solar I, LLC and Hidden Hills Solar II, LLC 
(collectively, the “Applicant”), provides a status of the proceeding since the issuance 
of Status Report #2 dated February 15, 2012.  
 
DATA REQUEST/RESPONSES  
 
Since February 15, 2012, Applicant has received 21 additional data requests (Data 
Requests 156 ‐ 176, Biological Resources) for which it is currently preparing 
responses. On March 5, Applicant provided responses to 12 Data Requests in the 
areas of Air Quality, Traffic and Transportation (Glint and Glare), Visual Resources, 
and Biological Resources.  
 
Applicant has participated in seven CEC workshops, five in Sacramento and two in 
Tecopa.  It is Applicant’s understanding that an additional workshop in the project 
area may be scheduled for the end of March.  
 
TECHNICAL AREAS 
 
Below is an update on the technical areas addressed in Status Report #3. The 
technical areas identified were included in Staff’s Issues Identification Report as 
having potentially significant issues.  Each of these technical areas is discussed 
below.  
 

1. Alternatives 
 
On February 9, 2012, Applicant filed Data Responses (Set 2A) pertaining to an 
alternative solar plant site (the Sandy Valley Alternative) and alternative solar 
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technologies.  Applicant believes that these responses to Staff’s requests should 
address Staff’s questions and enable Staff to complete its Alternatives analysis.   In 
addition, Applicant has provided Staff with information from Bloom Energy on its 
Bloom Box fuel cell technology.  
 

2. Biological Resources 
 
A workshop on Biological Resources was held on February 22 in Sacramento.  At 
that workshop, Staff and California Department of Fish and Game (“CDFG”) 
representatives provided an update on discussions they and the U.S. Fish and 
Wildlife Service (“USFWS”) have had regarding desert tortoise mitigation.  While 
those discussions are ongoing, Applicant appreciates that the agencies are engaged 
in these discussions, and hopes that the agencies will continue to include Applicant 
in the dialogue regarding desert tortoise mitigation.  Applicant believes that 
preliminary strategies for desert tortoise mitigation can be identified prior to the 
issuance of the Preliminary Staff Assessment, with desert tortoise mitigation 
measures finalized prior to issuance of the Final Staff Assessment.  
 
As reported last month, Applicant continues to work with CDFG to identify a 
location to translocate every desert tortoise found on site prior to and during 
construction of the HHSEGS.  The best and most appropriate habitat for 
translocating tortoise exists in Nevada on the east side of the Project.   Applicant is 
continuing to work with CDFG on this issue.  
 
Special status plants were also discussed at the February 22 workshop.  Historically, 
the area surrounding the Project has not been extensively surveyed for botanical 
resources.  Applicant conducted fall and spring protocol‐level botanical surveys of 
the project site and buffer zones, and surveyed additional parcels in the surrounding 
area during offsite botanical surveys to gain a better understanding of the 
distribution and occurrences of the special status plants found on the project site.  
Additional focused botanical surveys of the project site and offsite will be conducted 
this spring.   
 
Based on Applicant’s survey reports submitted to date, Staff has identified which 
special status plants are of potential concern to Staff.  Staff and Applicant have also 
exchanged information on the data available regarding the distribution of the 
special status plant species found on site to ensure that all available information is 
being considered in Staff’s analysis.  
 
Regarding the state waters delineation, the Applicant met with CDFG to discuss the 
draft state waters delineation.  The report is now being finalized and will be 
submitted before the end of March.    
 
Applicant submitted five biological resource reports during the reporting period.   
The biological reports and documents that have been submitted or will be 
submitted to the CEC, CDFG, and USFWS are listed below:  
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  Submitted 
 

 Revised Presence/Absence Survey for the Desert Tortoise and other 
Sensitive Wildlife, Submitted in Data Response Set 1B, December 5, 2011; 

 Preliminary Draft Desert Tortoise Translocation Plan, Submitted in Data 
Response Set 1B, December 5, 2011;  

 Golden Eagle Study Plan, Submitted in Data Response Set 1B, December 5, 
2011; 

 Resource Summary for Phase I and Phase II Burrowing Owl Surveys, 
submitted in Data Response Set 1B, December 5, 2011; 

 Draft Application for Incidental Take of Threatened and Endangered Species 
Section 2081 of the California Endangered Species Act, submitted in Data 
Response Set 1B, December 2011;  

 Spring 2011 On‐site Survey Botany Report, submitted in Data Response Set 
1B‐2, submitted in December 2011;  

 Spring 2011 Off‐site Botany Survey Report, submitted in Data Response Set 
1B‐3, submitted in January 2012 

 Late Season On‐site Botany Survey Report, submitted in Data Response Set 
1B‐3, submitted in January 2012 

 Fall Golden Eagle Helicopter Survey Report, submitted in Data Response Set 
1B‐3, submitted in January 2012 

 Wintering Burrowing Owl Report, submitted in March 2012 
 Winter 2012 Bat Survey Report, submitted in March 2012 
 Winter Golden Eagle Use Survey Report, submitted in March 2012 
 Draft state waters delineation, submitted to CDFG in March 2012 
 Winter Avian Point Count Survey Report, submitted in March 2012 

 
To Be Submitted 

 
 Final state waters delineation, to be submitted in March 2012 
 CDFG 1600 Application for State Waters to be submitted in March/April 

2012 
 401 Certification Application to the RWQCB for Federal and State Waters to 

be submitted in March/April 2012 
 Follow‐up Golden Eagle Nest Surveys, report to be submitted late 

spring/early summer 2012 
 Phase III Burrowing Owl Survey Report, to be submitted in Spring 2012 
 Anabat Monitoring Report First Quarter Results, to be submitted in April 

2012 
 404 Application to the Army Corp of Engineers for Federal Waters to be 

submitted in mid‐2012 
 Biological Assessment from the Bureau of Land Management for submittal to 

the USFWS; to be submitted to the CEC once it has been deemed complete by 
the USFWS. 
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3. Cultural Resources  

 
Following the January Status Conference, Staff and Applicant reached an agreement 
on certain Data Requests that were at issue between the parties.  Applicant 
committed to providing information on the majority of the Data Requests to which it 
had initially objected, and Staff withdrew Data Requests 109, 129, 130, 131, and 132 
on February 3, 2012.  Applicant is still awaiting clarification from Staff on Data 
Requests 105 and 106 (research design for investigating the step fault zone) so that 
it can prepare its responses.  In addition, Applicant submitted its response to Data 
Request 127 (the development of a work plan to evaluate a specific subset of the 
known cultural resources on the project site) on February 6, 2012. Once Staff 
approves the work plan, Applicant can then respond to Data Request 128, which 
calls for implementation of the work plan.  
 
Without waving its objection, Applicant has completed a technical report 
assembling available information on potentially prehistoric and historic trails and 
roads in the project vicinity, including segments of the Old Spanish Trial, in response 
to Data Request 125.  Applicant has shared the progress of its investigation with 
Staff, and will submit the formal technical report this month. 
 
In Staff’s Status Report #2, it stated that, “the Applicant has not yet committed to 
undertaking the completion of Data Requests 121 and 134.”  Applicant does not 
concur with this assessment.  Regarding Data Request 121 (evaluation of cultural 
resources on the project site as subsets of archaeological districts beyond the 
project area of analysis), a response was submitted January 6, 2012.  It was also 
noted in Data Response 127 that additional information pertaining to Data Request 
121 would be available after implementation of the testing program described in 
Data Request 128.  For Data Request 134 (discussion on the potential for 
agricultural activities in the project area of analysis), a thorough response was 
provided to the Staff on January 6, 2012.   
 
As stated in Status Report #2, given the discussion with Staff and the information 
provided by Applicant to date, Applicant believes that the Staff currently has the 
information it needs to complete its Preliminary Staff Assessment analysis, and has 
had ample time since receipt of the Data Responses to prepare its analysis.  
 

4. Land Use and Socioeconomics 
 
On March 13, 2012, Applicant participated in a workshop held by Inyo County Staff 
that discussed the estimated fiscal impacts to the County identified by the heads of 
various Inyo County departments, and presented an update of the Project to the 
Inyo County Board of Supervisors.  The Board of Supervisors encouraged the Project 
to work closely with the department heads to understand the costs identified by the 
County, and to ensure that Inyo County Staff has the requisite information to 
understand the potential impacts from the Project.  Applicant has expressed its 



5 
 

willingness to file a general plan amendment application with the County, and is 
continuing to actively engage in discussions with Inyo County to ensure that 
Applicant’s concerns, including those regarding schedule, are addressed.  
 

5. Visual Resources 
 
Applicant continues to work with Staff to address visual resource related questions.  
Based on Staff’s evaluation of the visual simulations contained in the AFC and 
discussions between the Staff and Applicant, Applicant has agreed to revise the 
simulation from Key Observation Point 5.  The simulation will be provided to Staff 
no later than April 1.  It is Applicant’s understanding that this will not affect Staff’s 
ability to complete its analysis.  
 

6. Water Resources 
 
Applicant completed its aquifer performance test in February.  The test was 
conducted using two existing wells on the project site.  In addition, monitoring wells 
were installed on site and at Stump Springs to track water level changes.   The test 
measured the transmissivity, storage, leakance, and boundary conditions of the 
aquifer.  The data indicates that the aquifer can sustainably supply the water needed 
to support the Project during both operations and construction with negligible 
impact on neighboring wells or water‐dependent vegetation.  
 
Applicant apprised Staff and Inyo County of the test results immediately after 
completing the test in late February.  In addition, Applicant provided a summary of 
the aquifer performance test results in its response to Data Request 141 filed on 
March 8, 2012.  Applicant is currently preparing a report that will include additional 
details on the testing, installation and logging of monitoring wells, water quality 
data results, and appendices containing data associated with the test.  This report 
will expand upon the summary already provided to Staff, and will include a more 
detailed discussion and analysis supporting the conclusion that groundwater 
pumping will not affect groundwater dependent vegetation.  It is anticipated that 
this report will be completed by the end of March.  
 

7. Transmission System Engineering 
 
As stated during the January Status Conference, HHSEGS is undergoing the Cluster 
Study process with the California Independent System Operator (CAISO), like every 
other project before the Commission.  The Phase I Cluster Study results have been 
released.  The draft report for the HHSEGS project is available and will be filed 
under a request for confidential designation with the CEC on March 19, 2012.  
 
SCHEDULE 
 
At the last Status Conference, Applicant proposed a schedule which indicated that 
the PSA would be released by April 13 and the FSA would be released by July 31, 
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2012.  The April 13 date is the same date proposed in Staff’s Status Reports # 1 and 
2.   Even though April 13 is a delay in the date set forth in the Committee’s 
Scheduling Order, this date would still allow the Commission to issue a timely 
decision on the Application consistent with the Commission’s statutory deadline.  At 
the last status conference Staff supported this schedule.  At this same status 
conference, the Committee encouraged the parties to move forward as quickly and 
efficiently as possible.  Pursuant to the Committee’s direction, the Applicant looks 
forward to the issuance of the PSA on or before April 13.  
 
CONCLUSION 
 
Progress is being made on the resolution of outstanding issues.  The Applicant looks 
forward to timely completion of this proceeding.  
 
 
 
March 15, 2012        Respectfully submitted, 
 
            ELLISON, SCHNEIDER & HARRIS, LLP 
 
 
 
 
            By_____________________________________________ 
              Jeffery D. Harris 
              Samantha G. Pottenger 
              2600 Capitol Avenue, Suite 400 
              Sacramento, CA 95816 
              (916) 447‐2166 Telephone 
              (916) 447‐3512 Facsimile 
 
              Attorneys for the Applicant 
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  PROOF OF SERVICE 
 
 
  I, Karen A. Mitchell, declare that on March 15, 2012, I served the attached Hidden 

Hills Solar Electric Generating System Status Report #3, via electronic and U.S. mail to all 

parties on the attached service list. 

I declare under the penalty of perjury that the foregoing is true and correct. 

 

   
Karen A. Mitchell 
 

 



 

 

SERVICE LIST 
11‐AFC‐2 
 
APPLICANT 
 
Stephen Wiley  
BrightSource Energy  
1999 Harrison Street, Suite 2150  
Oakland, CA 94612‐3500  
swiley@brightsourceenergy.com  
 
Andrew Miller 
Michelle L. Farley 
BrightSource Energy  
1999 Harrison Street, Suite 2150  
Oakland, CA 94612‐3500  
amiller@brightsourceenergy.com  
mfarley@brightsourceenergy.com  
 
Clay Jensen  
Gary Kazio 
BrightSource Energy  
410 South Rampart Blvd., Suite 390  
Las Vegas, Nevada 89145  
cjensen@brightsourceenergy.com 
gkazio@ brightsourceenergy.com 
 
APPLICANT’S CONSULTANTS  
 
Susan Strachan  
Strachan Consulting, LLC  
P.O. Box 1049  
Davis, CA 95617  
susan@strachanconsult.com  
 
John Carrier  
CH2MHill  
2485 Natomas Park Drive, Suite 600  
Sacramento, CA 95833‐2987  
jcarrier@ch2m.com  
 
COUNSEL FOR APPLICANT  
 
Chris Ellison  
Jeff Harris  
Samantha Pottenger  
Ellison, Schneider and Harris, LLP  
2600 Capitol Avenue, Suite 400  
Sacramento, CA 95816‐5905  
cte@eslawfirm.com  
jdh@eslawfirm.com  
sgp@eslawfirm.com  
 
INTERESTED AGENCIES  
 
California ISO  
e‐recipient@caiso.com  
 

Great Basin Unified APCD  
Duane Ono  
Deputy Air Pollution Control Officer  
157 Short Street  
Bishop, CA 93514  
dono@gbuapcd.org  
 
Dana Crom, Deputy County Counsel 
County of Inyo 
P.O. Box M 
Independence, CA 93526 
dcrom@inyocounty.us 
 
Lorinda A. Wichman, Chairman 
Nye County Board of County Supervisors 
P.O. Box 153 
Tonopah, NV 89049 
lawichman@gmail.com 
 
INTERVENORS 
 
Jon William Zellhoefer 
P.O. Box 34 
Tecopa, CA  92389 
jon@zellhoefer.info 
 
Lisa T. Belenky, Sr. Attorney 
Center for Biological Diversity 
351 California Street, Ste. 600 
San Francisco, CA 94104 
e‐mail service preferred 
lbelenky@biologicaldiversity.org 
 
Ileene Anderson, Public Lands 
Desert Director 
Center for Biological Diversity 
PMB 447 
8033 Sunset Boulevard 
Los Angeles, CA 90046 
e‐mail service preferred 
ianderson@biologicaldiversity.org 
 
Jack Prichett 
Old Spanish Trail Association 
857 Nowita Place 
Venice, CA 90291 
jackprichett@ca.rr.com 
 
ENERGY COMMISSION – DECISIONMAKERS  
 
Karen Douglas  
Commissioner and Presiding Member  
e‐mail service preferred  
kldougla@energy.state.ca.us  
 



 

 

Carla Peterman  
Commissioner and Presiding Member  
cpeterma@energy.state.ca.us  
 
Ken Celli  
Hearing Officer  
kcelli@energy.state.ca.us  
 
Galen Lemei  
Adviser to Commissioner Douglas  
e‐mail service preferred  
glemei@energy.state.ca.us  
 
Jim Bartridge  
Adviser to Commissioner Peterman  
jbartrid@energy.state.ca.us  
 
ENERGY COMMISSION STAFF  
 
Mike Monasmith  
Senior Project Manager  
mmonasmi@energy.state.ca.us  
 
Richard Ratliff  
Staff Counsel IV  
dratliff@energy.state.ca.us  
 
ENERGY COMMISSION – PUBLIC ADVISER  
 
Jennifer Jennings  
Public Adviser’s Office  
e‐mail service preferred  
publicadviser@energy.state.ca.us 

 


